STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

Roy COOPER JAMES H. TROGDON, |1
GOVERNOR SECRETARY

October 17, 2017

Contract No.: C203321

WBS Element No.: 17BP.5.R.47
TIP No.: N/A

F.A. No.: N/A

County: Wake

"Replacement of 8 Bridges in Wake County
Contractor: Blythe Construction, Inc.

MEMORANDUM TO: Mr. J. R. Hopkins, P. E.
Division Engineer

DocuSigned by:
FROM: Mr. M. L. Sylvester, P. E.
State Construction Engineer @ {/ S"IMSM

3FE31C177D6A413...

SUBJECT: Final Acceptance of Project

Mr. A. V. Earwood, Regional Bridge Construction Engineer, has advised that all work has been
completed on the above project. This will be your authority to accept it and take it over for
maintenance as of February 3, 2017.

The twelve-month guarantee for Bridge 122 at West Oak Street began on February 3, 2017 and
ends February 3, 2018.

The twelve-month guarantee for Bridge 132 at Rogers Road began on January 6, 2017 and ends
January 6, 2018.

The twelve-month guarantee for Bridge 67 (Green Level West) began on July 25, 2016 and
ended July 25, 2017.

This completes the entire project.
mof
cc: Mr. C. D. Hinnant

Mr. M. S. Wheeler

Mr. Brian Hanks, P. E.
Blythe Construction, Inc.

Mailing Address: Telephone: (919) 707-2400 Location:
NC DEPARTMENT OF TRANSPORTATION Fax: (919) 733-8441 1 SOUTH WILMINGTON STREET
CONSTRUCTION UNIT Customer Service: 1-877-368-4968 RALEIGH, NC 27699

1543 MAIL SERVICE CENTER

RALEIGH, NC 27699-1543 Website: www.ncdot.gov
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